

Modifications

Contractor		Date	All Amounts are in
FINALLY PEST CONTROL LLC		21-JUN-2024	USD
Contract Number	Modifications Number	Attention	
B1LG-90-K025	0002	Marcus Richardson	

EXCEPT AS OTHERWISE EXPRESSLY PROVIDED HEREIN, CONTRACTOR HEREBY AGREES TO PERFORM THE BELOW-DESCRIBED WORK IN ACCORDANCE WITH ALL OF THE TERMS AND CONDITIONS OF THE CONTRACT REFERENCED ABOVE. CONTRACTOR'S INVOICES MUST SHOW CHARGES FOR THIS WORK SEPARATELY, IDENTIFIED BY BOTH THE MODIFICATIONS NUMBER AND THE CONTRACT NUMBER. CONTRACTOR SHALL NOTIFY SURETY, IF APPLICABLE

DESCRIPTION

Modifications 2

1.0 This modification hereby incorporates PCA004 - Extension of Pest Control Services as detailed within the attached Contract Modification-Continuation Sheet.


Refer to details on attached continuation page(s).

Original Contract Value	96,789.00
Previous Executed Modifications	3,458.00
Amount This Modifications	88,000.00
Current Contract Value	188,247.00

EFFECT ON CONTRACT SCHEDULE

No impact to contract schedule

THIS MODIFICATIONS REPRESENTS FINAL ADJUSTMENT FOR ANY AND ALL AMOUNTS DUE OR TO BECOME DUE TO CONTRACTOR FOR CHANGES REFERRED TO HEREIN. CONTRACTOR FURTHER RELEASES ALL OTHER CLAIMS, IF ANY (EXCEPT THOSE CLAIMS PREVIOUSLY SUBMITTED IN WRITING IN STRICT ACCORDANCE WITH THE CONTRACT), FOR ADDITIONAL COMPENSATION UNDER THIS CONTRACT, INCLUDING WITHOUT LIMITATION ANY RIGHTS CONTRACTOR MAY HAVE FOR ADDITIONAL COMPENSATION ARISING OUT OF DELAYS OR DISRUPTION OF CONTRACTOR'S SCHEDULE AS MAY HAVE ARISEN PRIOR TO THE DATE OF THIS MODIFICATIONS. UNLESS OTHERWISE EXPRESSLY PROVIDED HEREIN, THE TIME OF COMPLETION AND ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN UNCHANGED

SIGNATURE			
Contractor Name (printed)	Contractor Signature	Title	Date
Marcus Richardson		President	3/9/26
Company Name (printed)	Company Signature	Title	Date
seth johnson	 Signed by: seth.johnson D7C87A571024A6...	Contract Admin	10-Mar-26

Modifications - Continuation Sheet

Contract Number	Modifications Number	Attention
B1LG-90-K025	0002	Marcus Richardson

SCOPE OF WORK	PRICING TYPE	PRICE
PCA 0004	Multiple Pricing	88,000.00

Extension of Pest Control Services

In accordance with CONTRACT PART III, GENERAL TERMS, Article 15.0 CHANGES, this Contract Modification hereby incorporates the following into the Contract to Support Eli Lilly's ("Client") Lebanon Plant Project (LP1):

1.0 Except as otherwise expressly provided herein, Contractor shall supply all adequate and competent labor, supervision, tools, equipment and each and every item necessary for the extension of LP1 Pest Control Services ("the Work").

1.1 Contractor shall extend Pest Control services as described in contracts Scope of Work to continue the support at the Lebanon project site.

2.0 The schedule of performance of the Work described herein shall begin upon final execution of this Contract Modification and shall include a duration of approximately six (06) months.

3.0 Full compensation to Contractor for full and complete performance by Contractor of all the Work, compliance with all terms and conditions of this Contract, and for Contractor's payment of all obligations incurred in, or applicable to the performance of the Work described herein shall be the not guaranteed, and not-to-exceed Contract price incorporated herein.

Total Cost: 88,000.00

Originator's Initials**Contractor's Initials****Company's Initials**

Initial JC	Initial MR	Initial SJ
------------------------------	------------------------------	------------------------------